
 
 
 
 
 
 

MALONE CENTRAL SCHOOL DISTRICT CAPITAL RENOVATIONS 
PROJECT 

 
 

CONSTRUCTION UPDATE – April 30, 2011 
 
 

Some warmer weather in April has allowed contractors the ability to move more rapidly on 
external phases of the project at Middle School and St. Joseph’s Schools.  At the Middle 
School, exterior portions of the new addition and existing annex buildings are being prepped 
for stone and fiber cement panels to be installed.  Most of the internal work at St. Joseph’s 
has been completed, with the majority of remaining work to replace all windows and fiber 
cement panels on the exterior taking place this summer.    
 
 
WORK ACTIVITY DURING REPORTING PERIOD 
 
Middle School  

·  The stairway slab at the northeast corner of the addition was poured and finished 
·  Interior wall framing in the addition was finished and drywall installations have begun 
·  MEP (mechanical, electrical, plumbing) work throughout the building continues 
·  Mechanical roof top units were set on their curbs 
·  Spray foam installation was started and completed at the exterior wall of the addition 
·  Asbestos abatement was started and completed in the auditorium 
·  The concrete slab in the new cafeteria was prepped and poured 
·  Electrical panels were replaced throughout the building 
·  Many new windows along the addition were installed  

 
St. Joseph’s Elementary  

·  Asbestos abatement was started and completed in sections of the cafeteria 
·  Work was started on the removal and replacement of several electrical panels 
·  The installation of fiber cement panels in the elevator addition was completed 
·  Many additional classrooms were completed (new ceilings, lights) 

 
Flanders Elementary  

·  Asbestos abatement was started and completed in multiple spaces 
·  Gypsum drywall was installed in the toilet rooms 
·  Second floor toilet rooms received sink, toilet fixtures, ceiling tiles and light fixtures 

 
 
 



 
ANTICIPATED WORK ACTIVITY 
 
Middle School  

·  Gypsum drywall installation will finish up on the 1st floor and move to the ground floor 
·  Window installations will continue 
·  Spray fireproofing will continue in the basement storage areas 
·  Stone veneer installation will begin 

 
St. Joseph’s Elementary  

·  Minor work will continue through May.  Because of testing schedules, much of the 
work within the building will be suspended until the end of the month. 
 

Flanders Elementary  
·  Minor work will continue through May.  Because of testing schedules, much of the 

work within the building will be suspended until the end of the month. 
 

Spray foam insulation being installed at Middle Sch ool 



 
 

  
 
 
 
 

 
 
 
 
 
 
 

 
 
 
 
 
 
 
 

Fiber cement panels being installed at St. Joseph’s  Elevator Addition 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

 
 
 
 
 
 
 

Fiber cement panels being installed at St. Joseph’s  Elevator Addition 



 
 
 
 
 
 
 
 
 
 
 
 
 
 

 
 
 
 
 
 
 

Interior stairs at Middle School being poured 
 
 
 
 
 
 

 
 
 
 
 
 
 
 
 
 

 
 
 

 
 

 
 
 

 
 

New cafeteria floor at Middle School is being prepp ed for concrete pour 



 
 
 
 

 
 

 
 
 
 
 
 
 
 
 

 
 
 
 
 

Cement for cafeteria floor being poured and smoothe d 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

 
The newly poured cafeteria floor is dried with a sp ecial machine 


