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CONSTRUCTION UPDATE – February 28, 2011 
 
 

 
Contractors were able to perform a lot of work over the winter recess. The abatement 
contractor set up and successfully fulfilled the scheduled abatement in St. Joseph’s and 
Flanders. Recognizing that the abatement procedure at Flanders was moving along better 
than anticipated, the abatement contractor requested, and was granted 5 additional rooms to 
access during this break week.  Work continued at St. Joseph’s in the administrative and 
nurse office suites, and those areas should be mostly complete by the first week in March. 
 
 
WORK ACTIVITY DURING REPORTING PERIOD 
 
Middle School  

·  Spray fireproofing was completed in the upper floor of the annex 
·  Spray fireproofing was started at the ground floor technology rooms 
·  Installation of unit ventilators and duct work was moving forward in upper annex 
·  The kitchen was shut down for two weeks while additional bar joists were installed 
·  Exterior metal stud framing continued at the exterior of the building 
·  Structural steel work is nearing completion 
·  The roof on the addition was completed 

 
St. Joseph’s Elementary  

·  Finish work in the office and bathroom areas nears completion 
·  Acoustic ceiling work in rooms continued to progress 
·  The temporary partition in the main hallway was removed 
·  Asbestos removal in various spaces continued with clean air tests passing inspection 
·  Elevator installation was started 
·  Painting of finished spaces is nearing completion 

 
Flanders Elementary  

·  Asbestos abatement floor tile work resumed and clean air results passed inspection 
·  Demo of 1st floor toilet rooms was completed so plumbing work could take place in 

upper floor bathrooms. 
 
 



 
 
 
ANTICIPATED WORK ACTIVITY 
 
Middle School  

·  Demolition of west wall of the annex 1st floor will continue 
·  Exterior metal stud framing will continue in the addition 
·  Plywood sheathing will continue to enclose the new addition 
·  Temporary heating of addition space will take place once sheathing is complete 

 
St. Joseph’s Elementary  

·  Flooring and furniture installation in nurse and administrative offices will take place 
·  MEP (Mechanical, electrical, plumbing) work will continue 
·  Elevator installation will be on-going 
·  Suspended ceiling work will continue 

Flanders Elementary  
·  Plumbing demo should begin 

 
Interior framing begins at the Middle School Annex 



 
 
 
 

  
 
 
 
 

 
 
 
 
 
 
 

 
 
 
 
 
 
 

Exterior metal stud framing begins to enclose the n ew addition 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

 
 

Supporting bar joists are installed at MS kitchen 



 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

 
 

Floor tile is installed in one of the St. Joseph’s bathrooms 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

 
 
 
 
 
 
 
 
 
 

Unit ventilator is installed in one room at SJ.  Ce iling and lighting work also occurs. 



 
 
 

 
 
 
 
 
 
 
 
 
 
 
 
 
 

 
 

 
 
 

Exterior sheathing is installed at the new elevator  addition at SJ 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

Elevator work takes place at St. Joseph’s 


