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CONSTRUCTION UPDATE – March 31, 2011 
 
 

Work in the administrative and nurse offices are mostly complete with those individuals 
moving into the new spaces.  Additional work will take place in those spaces this summer 
when windows and storm fronts are replaced.  The “rolling classroom” concept is progressing 
nicely at St. Joseph’s, as well as Flanders.  Thanks to the flexibility of classroom teachers at 
those schools, contractors are able to gain access to a different classroom each week to 
complete lighting and ceiling upgrades.   
 
 
WORK ACTIVITY DURING REPORTING PERIOD 
 
Middle School  

·  Spray fireproofing was completed in the majority of spaces 
·  MEP (mechanical, electrical, plumbing) installations continued 
·  Dens-Glass and sheathing is complete on the exterior of the annex 
·  Roofing work was completed to install curbs for the mechanical roof tops units 
·  Slab on grade work got underway with the re-compaction of the sub-grade material, 

installation of the vapor barrier, and the start of the rebar installation 
 

St. Joseph’s Elementary  
·  Tile work in the toilet rooms was completed 
·  Toilet accessories were installed 
·  Acoustic ceiling installations were completed in the new spaces 
·  Doors and hardware were placed in the openings 
·  New flooring was installed in Nurse and Admin. offices 
·  Furniture for the new spaces were delivered and installed 
·  Installation of the unit ventilators continued on the ground floor 

 
Flanders Elementary  

·  Demo of the 1st floor girls toilet room ceilings was completed 
·  Demo of the toilet partitions and toilet fixtures was completed in the 2nd floor boys and 

girls rooms 
·  Metal stud framing is almost complete in the toilet rooms 
·  The “rolling classroom” concept was started  
·  Plumbing rough in work in the 2nd floor toilet rooms was completed 



ANTICIPATED WORK ACTIVITY 
 
Middle School  

·  First floor framing in the addition will be completed 
·  The slab on grade concrete prep at stair S7 will begin 
·  Interior metal stud framing will begin on the ground floor 
·  Fireproofing on the ground floor structural steel will be done 
·  Delivery and installation of the window should take place 

 
St. Joseph’s Elementary  

·  Work in the “Rolling Classrooms” will continue 
·  The installation of the fiber cement panels will begin 

 
Flanders Elementary  

·  Plumbing rough in work to continue 
·  Metal stud framing will wrap up in the toilet rooms on the 2nd floor 
·  Wall board will begin to be installed in the toilet rooms 
·  Installation of the new ceilings and lights will continue in the 2nd floors classrooms 

 

Nurse office at St. Joseph’s is complete 



 
 

  
 
 
 
 

 
 
 
 
 
 
 

 
 
 
 
 
 
 
 
 

Exterior sheathing at the Middle School is complete  
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

 
 
 
 
 

Concrete slab pour at Middle School 



 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

 
 
 
 
 

Flooring is installed in the admin and nurse office s 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

 
 
 
 

 
Interior metal stud framing work begins at Middle S chool 



 
 
 
 
 
 
 
 
 
 
 

 
 

 
 
 
 
 
 
 
 
 

New ceiling and lights are installed at Flanders El ementary 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

Plumbing rough in work is ongoing at Flanders Eleme ntary 


