
 
 
 
 
 
 

MALONE CENTRAL SCHOOL DISTRICT CAPITAL RENOVATIONS 
PROJECT 

 
 

CONSTRUCTION UPDATE – May 31, 2011 
 
 

Work during the month centered on the Middle School addition.  A good portion of finish work 
inside the new addition began during the month and it mostly complete.  The schedule was 
interrupted somewhat due to the discovery of unanticipated asbestos in the boiler and fan 
rooms.  The remediation and cleanup of those spaces were done in accordance with 
stringent state and federal guidelines.   Approximately three weeks were lost to some 
contractors while the district worked to remove asbestos and clean the area so work could 
resume.  State testing for grades 3-8 have concluded and contractors will resume work at 
Flanders and St. Joseph’s Elementary schools.  Work at Davis Elementary will begin in June. 
 
 
WORK ACTIVITY DURING REPORTING PERIOD 
 
Middle School  

·  Concrete steps leading to the new cafeteria were poured. 
·  Finish work (painting, tile work, ceilings) in classrooms and corridors has started. 
·  Classroom windows have been installed. 
·  Spray fireproofing in the basement continues. 
·  Site work at the basketball courts was started. 
·  Floor tile installation occurred in the music rooms and computer lab. 
·  Casework installation was completed in the classrooms. 
·  Taping has been completed in the administrative areas. 
·  Stone work on the west wall continues. 

 
St. Joseph’s Elementary  

·  Work was started on the fiber cement panels along the exterior of the building 
·  MEP (mechanical, electrical, plumbing) work was started in the media center 

 
Flanders Elementary  

·  New ceilings and lights were installed in room 301 
 
Franklin Academy High School  

·  Sod was delivered and installed at the baseball field 
·  Work on the lower field has begun 

 



ANTICIPATED WORK ACTIVITY 
 
Middle School  

·  Painting will be completed at the ground floor administrative area 
·  Gypsum wallboard will be installed in the technology rooms 
·  Window installations will continue 
·  Stone veneer installation will resume 
·  Work at the basketball court will be ongoing 
·  Removal of the staging area at the MS football field and track will get underway 

 
St. Joseph’s Elementary  

·  Work in the boiler room is planned for the first week of June 
·  Work in the art room will begin 

 
Flanders Elementary  

·  Work on the second floor classroom lights and ceilings will continue 
 
Franklin Academy High School  

·  Site contractor will continue to water new sod 
·  Work on the lower field will continue 

 
Davis Elementary School  

·  Bids for site work for the new entrance will be opened June 2.   
·  Work is to commence during the last week in June. 

 
 
 
 

 
 
 
 
 
 
 

 
 
 
 
 
 
 
 
 
 
 
 
 
 

Work on the Middle School basketball courts begins 



 
 
 
 
 
 
 
 
 
 
 
 
 

 
 
 
 
 
 
 
 
 

 
Spray foam insulation work continues at the Middle School  

 
 
 
 
 
 
 
 
 

 
 
 
 
 
 
 
 
 
 
 

 
 
 
 
 

Field work at the Franklin Academy baseball field g ets underway 



 
 
 
 

 
 
 

 
 

 
 
 

 
 
 
 
 
 

 
 

 
 

Installation of stone veneer at the Middle School b egins 
 
 
 
 
 
 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

Wall tile in the new addition corridors is installe d 



 
 
 
 
 
 
 
 

 
 
 
 
 
 
 
 
 
 
 
 
 
 

Sod at the Franklin Academy baseball field is insta lled.  What a neat process! 
 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
Finished classroom at Malone Middle School.  Some c eiling and finish work left to do. 


