MALONE CENTRAL SCHOOL DISTRICT CAPITAL RENOVATIONS
PROJECT

CONSTRUCTION UPDATE — SEPTEMBER 30, 2010

WORK ACTIVITY DURING REPORTING PERIOD

Work at St. Joseph’s and the Middle School additions have continued despite the wet weather.
Temporary protection for the work force and concrete pours has been utilized, as necessary, to keep
this work progressing.

The installation of the Middle School footings and foundation walls has begun, with the first
concrete pours completed on the east side of the addition.

Demolition of the interior portions of the annex was completed.

MEP removals have been done in conjunction with the demolition work.

MEP rough in work was started in the existing Middle School annex area.

Additional, discovered, asbestos at St. Joseph’'s was removed during evening hours. This
work was entirely within the enclosed renovation work area, with passing clean air sampling
results received.

The foundation work for St. Joseph'’s elevator addition has been completed and backfilled.

The basement wall at St. Joseph’s has been cut and removed for access to the elevator.

MEP rough in work in the existing spaces of St. Joseph’s has begun.

ANTICIPATED WORK ACTIVITY

Footings and foundation wall installations for the Middle School addition will continue along the
north side of the new addition.

Framing and MEP rough in work will begin within the Middle School annex area.
Work will be continuing at the elevator addition at St. Joseph’s Elementary.

Renovation work on the interior of St. Joseph’s will be ongoing with new wall installations and
MEP rough in work.



Foundation wall forms and reinforcing being installed at St. Joseph’s



Concrete footings being poured at St. Joseph’s elevator addition

St. Joseph'’s elevator addition is backfilled



Middle School Annex interior demolition

Foundation walls being formed and poured at Malone Middle School



